

	Month	1	2	3	4	5	6	7	8	9	10	11	12	13
Funding	Notification													
	Installment (85%)													
Final year project (Uni)	Start date													
Brand development and design	Logo design													
	Set up platforms													
	Add content													
Skill enhancement	Logic Pro tutoring													
	Mix and Mastering													
	Composing (at home)													
Workshop development	Collaborate with music leaders													
	Workshop dev. (Consultant support)													
	Purchase equipment													
Pilot workshops	Create participant surveys													
	Specialist education setting workshops													
	VI charity workshops													
	Evaluate / finalise													
Marketing	Brochure design / printed													
	Brochure added to social media													
	Business card printed													
Promotion	Distribute marketing materials													
	Network with VI charities / education													
	Explore and attend VI events													
Final year project (Uni)	End date													
Funding	Installment (15%)													
	Evaluation													

Key: yellow = cost related, green = travel expenses, blue = project tasks